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MDDRANDUM FOR :  Acting Chief, I#D
SUBJECT : Development Branch Activity Report, 25-29 January 1960

1. QXEART:

s. Weight savings spd profile/range performance for the A.12 siroeaflt,
by Hr. C.L. Jobnson, 22-25 Janusxy, were dsemed acceptsble
M. Bissell, In & quick analyeis of estimsted A-12 performsnce 25X1
M. Johnson reported & alight improvement in renge and sdout 3,000
Foet additionsl altitude. On 26 Jenusry Mr. Bissell gave Mr. Jolnson the
go-shesd decision to implement the program, but with the reservaidicn thet
& decisicn would be fortheoxming shortly on the muber of sirersit to be
procured. On 30 Jamuary Mr. Bissell decided thab twelve (12) A-12 sir-
craft are to be procured. Mr. Johnson was notified accordingly. HNr.
Johneon wes requested to submit revised design specifications for the A-12.

b. On 28 Jeusyy Dr. Bod Boott of Pevkin-Klmer visited Mr. Bisssll with
Nesars. Klefer and Pavangosky presant, snd reviewsd the status of the
OXCART camers, snd brisfly, the P & X cost pvoposal. Mr. Bissell directed
Dr. Soott to teke sgpropriste messures to reduce the P & B sost proposal,
and to submit & propossl for the procurement of pix cemeras plus cne set
of spsves instesd of the ten camerss previcusly discussed. Mr. Bissall
decided that only six cmserss would be procured fox the OXCART progranm.
Mr. Bissell afvised Dr. Secott that the ¥ & B cbjlective should be %o Ly
to achieve & S4" system or scmething nearest to this system. Following
the meeting with Dr. Beobtt, Mr. Blesall indicsted that he preferved the
? & ¥ camara systen %o the Eartman Eodak one in view of the potentially
batter ground resclution offered by the P & B system. M. Kiefer recom-
mended that Emsstman Kodak be asked to submit s guote ou one flyable
bread-bosrd camara system and Mr. Bissell concurred.

a. On 29 January Messra. Hefer and Farangoaky met with Mr.

Bissell 1o review UXCART = » requiring attention: 25X1
(1) Atxr Gonditioning: 25X1

®. C.I. Johnson advised thet thel mzl sal for en 25§1

OXCART alr conditd is and | . 125X1
gubmitted & bid of mlm—ﬁlmeh a8 the |
asystem weighs L70 . 1e88 than the syiten, Wr. C.l.
Jolmeon recommendsd the selection of | [ T5 view of the  25X1
critical weight whlen confronding , M. Bissell rendered
& decision thet be employed to provide the air condition-
ing mysten for . oralt. 25X1
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The Minnespolis-Honeywall copt proposel for tha sutopilet snd
inertisl guidence systems 1s expected to be submitted about 5 Pebruwry.
¥r. Bissell confirmed his esrlier dscision to seleot Hinneapolip- Y=
well, but on the condition that their cost proposil is & ressonsble one.
If completsly unressonsble snd M-H is reluctant to regonsider, Wr.
Pissell sugzested that Mr. .L. Johuson be requested to obiain a cost

(3) Comeves:
(a) Hastzan Xofak sivised that would be requived for 25X1
& flyabls breai-bosxd camers one eomplete back-up

systezm which would be mandatory. M. Bissell stated that the NRO
Project csnnot sustain two separste camers systenms,

would continue Bastman Kolak within the lisdts of the

Zoasibility study funding set agide for this purpose.

{v) In cxder to inmure that Perkin-Klmer drastioglly cuts its

cost proposal, Mr. Bissell telephovad Dr. Scott and relterated

his views. Further, he said that Mesars. and Parmgosky 25X
would be getiing together with P A R : discuss qosts.

Mr. Bissell pariicuiarly wvas worried sbout the high G. ad A. e
prafit fees quoted by Perkin-Zlmer. In response %o a query by Dr.
Scott, Mr. Bissall stated that Parkin-Elmer should oontinue its
expenditure rate to meet the currest acheduls.

(e} Convair Feasibility Study: Mr. Bissell concurred in the
suggestion that fonvair be advised to terxinate its Teasibility
study work, This activity vas & bsck-up tc the A-12 sireraft of

d. An Activity Progran for GXCART was reviewed and smended by Mr. Blssell
in draft. M. Bissell sdded some Dulget estimetes for FY 61 and 62. The
Activity Program was submitied to Mr. Bissell in final form on 29 Jammery
and signed by him pricr to submission to the DOI for epprovel.

f. Pratt & Whitney has been divected %o davelop alternste yroposals for
the costly fusl siditive systeu vecommered at the Jenusry suppliers
maeting.
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a.

¥r. Kiefer attenisd s technical meeting st Yandenberg on 27 Jspusry at
been solved and that $1052 wes flight resdy. Count down proaseded to ©
on 29 Junuary but the fuel failed Yo ignite, Prouble was treced to faulty
upbilical commection and the lmunch wes re-scheduled o the veek of 1 Feb.

Further delays in lens fabricstion threatensd a slippege in the delivery
of flight cameras to LMED.

Regativa report.
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